Grantee: Lansing, Ml
Grant: B-08-MN-26-0007
July 1, 2009 thru September 30, 2009 Performance Report



Grant Number: Obligation Date:

B-08-MN-26-0007 03/30/2009

Grantee Name: Award Date:
Lansing, Ml

Grant Amount: Contract End Date:

$5,992,160.00

Grant Status: Review by HUD:
Active Reviewed and Approved

QPR Contact:
Dorothy Boone

Disasters:

Declaration Number
NSP

Plan Description:

Population in Lansing has been declining slowly for two decades. Unemployment has increased to more than 10%
city wide, and the number of vacant units topped 13% of the housing stock even before the mortgage foreclosure
crisis began to hit in full. The number of foreclosures more than tripled between 2004 and 2007 and has continued
to rise through 2008. Most of the City faces a high or very high risk of foreclosure abandonment in the next 18
months. Eight areas of the city have seen a concentration of subprime lending and foreclosure activity. They are
Comstock Area, Prudden, Oak Park, Urbandale, Vision 2020, Potter Walsh, Baker Donora and Southwest Lansing
neighborhoods.

Recovery Needs:

Activities need to take place to encourage stabilization of the housing market. Excess supply of housing needs to
be reduced by acquiring and demolition of vacant blighted housing units or substandard housing that cannot be fully
rehabilitated because it is located in flood prone areas. Vacant housing that is contributing to neighborhood decline
needs to be rehabilitated and sold. Some vacant housing units need to be rehabilitated for rent to homeless
families. Neighborhood stabilization assistance needs to be made available to help citizens mobilize themselves to
combat blight and housing deterioration. Some new construction is needed on infill lots. Prospective home owners
need assistance to reduce financial barriers to home ownership and overcome reluctance to purchase in an
uncertain housing market. Funds need to be spent on administrative activities necessary to complete neighborhood
stabilization initiatives.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $6,192,160.00
Total CDBG Program Funds Budgeted N/A $5,992,160.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $11,346.06 $78,302.41
Match Contributed $0.00 $267,000.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00



Progress Toward Required Numeric Targets

Requirement Required To Date
Minimum Overall Benefit Percentage 99.99% 98.555%
Minimum Non-Federal Match $0.00 $267,000.00
Limit on Public Services $898,824.00 $0.00
Limit on Admin/Planning $599,216.00 $21,721.97
Limit on State Admin $0.00 $0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

Acquisition activity was first priority this quarter because key activities, especially rehabilitation and demolition, are
dependent on completing acquisition first. Despite difficulties encountered with the First Look system and actually
closing for HUD held properties, 32 properties were acquired or in process of acquisition at the end of the quarter.
This brings the total acquired so far to 41. During the quarter, 27 properties were identified for demolition, 9 were
selected for rehabilitation and resale and 4 were selected for rehabilitation for occupancy by homeless families.
Sources of acquisition include tax foreclosed properties, Fannie Mae, HUD held and REO properties held by
lenders. Acquisition prices averaged slightly less than half of appraised values.

Acquisition procedures have been refined to include documentation of foreclosure status. SHPO reviews and
appraisals are proceeding relatively timely. Only vacant, foreclosed structures have been acquired.

Acquisition is a little more than 50% complete in comparison to the number of units projected for acquisition.
Because acquisition costs are a little lower than expected to date, more units may be acquired than were originally
projected. This activity will continue to be a high priority during the next quarter.

Bids were solicited and vendors were selected for appraisals, architectural services and hazardous materials
assessments. Contracts were executed and this work is underway. Architectural plans for the rehabilitation of the
Neighborhood Empowerment Center are expected to be completed in the next quarter.

Architectural drawings were developed for one new construction unit on an infill lot. Construction is expected to start
on this project next spring. Work is underway to develop plans and specifications for 13 properties selected for
rehabilitation, and construction has started for two properties. One is expected to be completed and ready for
occupancy by about the end of the next quarter. Construction is expected to begin for 4 more units before the end
of the year.

Assessments for hazardous materials are in progress for units planned for demolition. Bid solicitions for demolition
will be prepared during the next quarter.

No homeowners have been assisted to date. Two prospective buyers declined to proceed with homeowner
purchase rehabilitation projects. Fifteen buyers were assisted with down payment assistance, but HOME funds
were used because the buyers all qualified at or below 80% of area median income.



Project Summary
Project #, Project Title

1-1, PSH-Development Project Bucket
2-1, Library Rehabilitation

3-1, GLHC HPR Bucket

4-1, Demo Bucket

5-1, ADR Bucket

6-1, New Construction Bucket

7-1, Down Payment Assistance Bucket

8-1, Land Bank Acquisition, Disposition, Maintenance Bucket

9, Administration

9999, Restricted Balance

Monitoring, Audit, and Technical Assistance

Event Type

Monitoring Visits

Audit Visits

Technical Assistance Visits
Monitoring/Technical Assistance Visits

Report/Letter Issued

Activities

This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
$0.00 $1,500,000.00 $0.00
$0.00 $500,000.00 $0.00
$0.00 $400,000.00 $0.00
$0.00 $300,000.00 $0.00
$0.00 $800,000.00 $0.00
$0.00 $250,000.00 $0.00
$0.00 $90,000.00 $0.00
$0.00 $1,552,944.00 $0.00
$0.00 $599,216.00 $0.00
$0.00 $0.00 $0.00
This Report Period To Date
0 0

o O o o

0
0
0
0



Grantee Activity Number: 1
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

1-1

Projected Start Date:

12/01/2008

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Permanent Suportive Housing Development

Activity Status:

Under Way

Project Title:
PSH-Development Project Bucket
Projected End Date:

03/01/2013
Responsible Organization:
OCOF
Jul 1 thru Sep 30, 2009 To Date
N/A $1,500,000.00
N/A $1,500,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Acquire and rehabilitate foreclosed homes for use as permanent supportive housing for homeless families.

Location Description:

NSP eligible block group

Activity Progress Narrative:

Renovation is planned or under way at four properties which were selected for full rehabilitation and reuse as housing for
homeless families. Blower door tests and lead paint assessments were completed for two units. Specificiations for
rehabilitation were completed and a contractor was selected for one unit. No construction work had been started as of the end

of the quarter.

1 property is located in each of the following target areas: Potter Walsh, Comstock, Southwest Lansing and Vision 2020.

Performance Measures

This Report Period

Low
# of Properties 0
# of housing units 0
# of Households benefitting 4

Activity Locations
Address

1205 E. Main

3201 Risdale

816 N. Walnut

Cumulative Actual Total / Expected

Total Low Mod Total
0 4 0/0 0/0 4/15
0 4 0/0 0/0 4/15
0 4 4/15 0/0 4/15
City State Zip
Lansing NA 48912-
Lansing NA 48910-

Lansing NA 48906-



2201 W. Main

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Lansing

NA

48915-

Amount




Grantee Activity Number: 2

Activity Title: Rehabilitation of former Library

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Planned

Project Number: Project Title:

2-1 Library Rehabilitation

Projected Start Date: Projected End Date:

03/01/2009 06/01/2009

National Objective: Responsible Organization:

NSP Only - LMMI GLHC

Overall Jul 1 thru Sep 30, 2009 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total CDBG Program Funds Budgeted N/A $500,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
GLHC $0.00 $0.00

Match Contributed $0.00 $267,000.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitate a 17,000 sq. ft. building for use as a one-stop Housing and Community Resource Center/Neighborhood
Empowerment Center.

Location Description:

Corner Maple St. and Pine St. in Comstock NSP priority area, census tract 5.

Activity Progress Narrative:

Bids were solilcited for providing design services to prepare rehabilitation plans and specifications for the former Michigan
School for the Blind library building. The vacant building has been purchased by the Greater Lansing Housing Coalition and is
to be rehabilitated as a Neighborhood Empowerment Center. The Center is located in a neighborhood where

the average income is 43.78% of the area median income, and that has been hard hit by foreclosure. The Center will offer
resources for housing and will include Head Start classrooms. The architectural firm Hobbs + Black was awarded the contract
for design services. No NSP funds were disbursed for this project during the quarter.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Public Facilities 0 0 1 0/0 0/0 2/1
# of Non-business Organizations 0 0 0 0/0 0/0 2/2
# of Persons benefitting 0 0 0 7000/3000 5000/2000 12000/5000
Activity Locations
Address City State Zip

1100 N. Pine at Maple Lansing NA 48906-



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: 3

Activity Title: Homeowner Purchase Rehabilitation (HPR)

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

3-1

Projected Start Date:

03/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

GLHC HPR Bucket

Projected End Date:
03/01/2013

Responsible Organization:
GLHC

Jul 1 thru Sep 30, 2009
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$400,000.00

$400,000.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

Assist eligible home buyers in selecting, acquiring, rehabilitation properties and finding affordable fixed-rate mortgages.

Location Description:

Southwest Lansing or any NSP eligible block group.

Activity Progress Narrative:

Rehabilitation specialists inspected two properties on behalf of buyers who were interested in acquiring them and using NSP
funds for rehabilitation. The acquisitions would have been feasible, but both buyers withdrew from participation.

Both propeties were located in Southwest Lansing, our target area with the strongest real estate market at present.

Performance Measures

This Report Period

Low Mod
# of housing units 0 0
# of Households benefitting 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0

Mod Total
0/0 0/8
0/8 0/8



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 4

Activity Title: Demolition of blighted property

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4-1 Demo Bucket

Projected Start Date: Projected End Date:

03/01/2009 03/01/2013

National Objective: Responsible Organization:

NSP Only - LMMI ICLB

Overall Jul 1 thru Sep 30, 2009 To Date

Total Projected Budget from All Sources N/A $300,000.00

Total CDBG Program Funds Budgeted N/A $300,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
ICLB $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Demolition of blighted property that is not feasible for rehabilitation.

Location Description:

Homes in 100 year flood plain or any NSP target area.

Activity Progress Narrative:

No properties had been demolished as of the end of the quarter. Bids were solicited for assessment of environmental hazards
in preparation for demolition. Two hazard assessment firms were selected and contracts were drafted and executed.
Deconstruction models were reviewed and deconstruction procedures were planned as an alternative to demolition for some
sites. Deconstruction options were analyzed, but no deconstruction bids were prepared during the quarter.

As of the end of the quarter, 27 properties were identified for demolition and clearance or deconstruction. Bids were being
prepared for demolition and clearance for a total of 25 properties. Of these, 4 properties were acquired last quarter, 5
properties were pending closing as of 9/30/2009, and 16 properties were pending acquisition after property tax foreclosure.
Deconstruction is planned for the remaining 2 units.

The properties are located in the following target areas: 4 in Urbandale, 2 in Potter-Walsh, 6 each in Baker-Donora and
Prudden-East Village, 3 each in Comstock and Vision 2020, and 1 in Southwest Lansing.



Performance Measures

# of Properties

# of housing units

# of buildings (non-residential)
# of Public Facilities

# of Businesses

# of Non-business Organizations

# of Households benefitting

Activity Locations
Address

1501 E. Kalamazoo
1036 McCollough
1114 S. Holmes
1437 Pontiac

1005 Shepard

813 Johnson

606 Leslie

1521 Lyons

725 E. Park Terrace
512 Baker

1345 Emerson

530 S. Mifflin

608 Baker

4529 Pleasant Grove
1617 Bailey

832 Johnson

515 Rulison

1124 Reo

903 N. Pine

1315 W. Lenawee
903 May

922 Baker

1308 E. Grand River
1412 N. Chestnut
1132 Farrand

333 N. Pennsylvania
222 S. Martin Luther King Blvd.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

This Report Period

Low

o O O o o o o

Mod

o O o o o o o

City
Lansing
Lansing
Lansing
Lansing
Lansing
Lansing
lansing
Lansing
Lansing
Lansing
Lansing
Lansing
Lansing
Lansing
Lansing
Lansing
Lansing
Lansing
Lansing
Lansing
Lansing
Lansing
Lansing
Lansing
Lansing
Lansing

Lansing

Total
27

28

o O o o o

Cumulative Actual Total / Expected

Low Mod Total
0/0 0/0 27160
0/0 0/0 28/0
0/0 0/0 0/0
0/0 0/0 0/0
0/0 0/0 0/0
0/0 0/0 0/0
0/0 0/0 0/0

State Zip

NA 48912-
NA 48912-
NA 48912-
NA 48910-
NA 48912-
NA 48906-
NA 48912-
NA 48910-
NA 48906-
NA 48910-
NA 48906-
NA 48912
NA 48910-
NA 48910-
NA 48910-
NA 48906-
NA 48915-
NA 48910-
NA 48906-
NA 48915-
NA 48906-
NA 48910-
NA 48906-
NA 48906-
NA 48906-
NA 48912-
NA 48915-



Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number: 5
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

5-1

Projected Start Date:

03/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
ICLB

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Acquisition, Rehabilitation and Resale (ADR)

Activity Status:

Under Way
Project Title:
ADR Bucket
Projected End Date:
03/01/2013
Responsible Organization:
ICLB
Jul 1 thru Sep 30, 2009 To Date
N/A $800,000.00
N/A $800,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Acquire and rehabilitate foreclosed properties for sale to eligible home buyers.

Location Description:

NSP eligible areas.

Activity Progress Narrative:

Nine properties were selected for rehabilitation and resale to home buyers. Rehabilitation plans were completed and
construction started for one property. Rehabilitation work is in the planning stage for the remaining 8 properties. Low or

moderate income status of buyers is not known at this time.

Of the 9 properties selected for rehabilitation and resale, 7 are in the Southwest Lansing target area and one each is located in

the Comstock and Vision 2020 target areas.

Performance Measures

This Report Period

Low
# of Properties 0
# of housing units 0

# of Households benefitting 0

Cumulative Actual Total / Expected

Total Low Mod Total
9 0/0 0/0 9/10
9 0/0 0/0 9/10
9 0/0 0/10 9/10



Activity Locations
Address

1031 Queen

4123 Balmoral
2040 Reo Rd.
3205 Ronald
1201 Dakin

3118 Risdale
5234 Lark Circle
1224 W. Lenawee
5217 Renee

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

City
Lansing
Lansing
Lansing
lansing
Lansing
Lansing
Lansing
Lansing

Lansing

State
NA
NA
NA
NA
NA
NA
NA
NA
NA

Zip

48906-
48911-
48910-
48911-
48912-
48911-
48911-
48915-
48911-

Amount




Grantee Activity Number: 6

Activity Title: New Construction

Activitiy Category: Activity Status:
Construction of new housing Under Way

Project Number: Project Title:

6-1 New Construction Bucket

Projected Start Date:

03/01/2009 03/01/2013
National Objective:

NSP Only - LMMI ICLB
Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
ICLB
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Infill Construction of new housing for sale to NSP eligible home buyers.

Location Description:

Comstock Area, Oak Park Area or Prudden Area

Activity Progress Narrative:

Projected End Date:

Responsible Organization:

Jul 1 thru Sep 30, 2009

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$250,000.00

$250,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Architectural plans were prepared for a single family home to be constructed on a lot which is currently occupied with a
blighted, foreclosed home that will be demolished. The newly constructed replacement home will have 3 bedrooms and 2
baths and will meet 5-Star energy efficiency standards. It will also meet universal design standards and be adaptable to
accommodate mobility impaired occupants. The plans incorporate passive solar heat. The new home will be marketed to

LMMI home buyers.

Performance Measures
This Report Period

Low Mod
# of housing units 0 0
# of Households benefitting 0 0

Activity Locations
Address City
5221 Hughes Rd. Lansing

Total

Cumulative Actual Total / Expected

Low
0/0

0/0

State
NA

Mod
0/0

0/2

Total
1/2

0/2

Zip
48911-



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

7-1

Projected Start Date:
03/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Down Paymenbt Assistance (DPA)

Activity Status:

Planned

Project Title:

Down Payment Assistance Bucket
Projected End Date:
03/01/2013

Responsible Organization:
City of Lansing

Jul 1 thru Sep 30, 2009
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$290,000.00

$90,000.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

Down payment assistance for NSP eligible home buyers purchasing a foreclosed home in one of the City's priority NSP areas.

Location Description:

NSP eligible priority areas.

Activity Progress Narrative:

No home buyer assistance loans were made this quarter using NSP funds.
because they qualified with income at or below 80% of AMI.

Performance Measures

# of housing units

# of Households benefitting

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

This Report Period

Mod
0

0

15 home buyers were assisted with HOME funds

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0

Mod Total
0/0 0/6
0/6 0/6

Amount



Affordable fixed-rate mortgages $200,000.00

Total Other Funding Sources $200,000.00

Grantee Activity Number: 8

Activity Title: Acquisition

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

8-1 Land Bank Acquisition, Disposition, Maintenance Bucket

Projected Start Date: Projected End Date:

03/01/2009 03/01/2019

National Objective: Responsible Organization:

NSP Only - LMMI ICLB

Overall Jul 1 thru Sep 30, 2009 To Date

Total Projected Budget from All Sources N/A $1,552,944.00

Total CDBG Program Funds Budgeted N/A $1,552,944.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $5,308.86 $56,580.44
ICLB $5,308.86 $56,580.44

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of foreclosed properties for rehabilitation, sale, demolition or land banking. Includes the cost of property
maintenance.

Location Description:

Comstock area, Oak Park, Prudden, Vision 2020, Baker Donora, Urbandale, Potter Walsh and Southwest Lansing.

Activity Progress Narrative:

Much acquisition related activity was undertaken during the quarter. Offers were made for 32 properties. Offers were accepted
and closings were pending for 15 properties at the end of the quarter, 16 properties were pending acquisition through the
property tax foreclosure process, and one sale was closed. The average acquisition cost for 10 properties closed from the start
of the grant to date was $11,112 in comparison to average appraised value of $26,050 for those properties.

Contracts were negotiated and executed for 3 appraisal firms who responded to the bid solicitations. Appraisals were
requested for 18 properties. Response time for completed appraisals was 3-4 weeks.

Requests for historical review were sent to the SHPO for 39 properties. SHPO responses generally were received in 1-2
weeks.

At the end of the quarter, offers were pending seller response on 11 more properties. Another 21 properties were being
screened for possible offer to purchase.

Attempted acquisitions were unsuccessful for 5 properties during the quarter where offers were made but not accepted by the
seller. Many more properties were screened for possible acquisition but were not pursued because the property did not fit
acquisition priorities, because the property was not yet foreclosed or was not currently available for sale, because the seller did
not respond or the property was otherwise not a good fit for NSP acquisition.

The acquisitions were located in the following target areas: 2 in Urbandale, 7 each in Baker-Donora, Prudden-East Village and
Southwest Lansing, 5 in Comstock, 2 in Vision 2020 and 2 in Potter-Walsh.



Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of Properties 0 0 32 0/0 0/0 40/70
# of housing units 0 0 33 0/0 0/0 41/70
Activity Locations
Address City State Zip
4529 Pleasant Grove Lansing NA 48910-
512 Baker Lansing NA 48910-
608 Baker Lansing NA 48910-
816 N. Walnut Lansing NA 48906-
813 Johnson Lansing NA 48906-
2201 W. Main Lansing NA 48915-
903 N Pine Lansing NA 48906-
1437 Pontiac Lansing NA 48910-
1617 Bailey Lansing NA 48910-
1501 E. Kalamazoo Lansing NA 48912-
3205 Ronald Lansing NA 48912-
1132 Farrand Lansing NA 48906-
5234 Lark Circle Lansing NA 48911-
1308 E. Grand River Lansing NA 48906-
1124 Reo Lansing NA 48910-
1412 N. Chestnut Lansing NA 48906-
5217 Renee Lansing NA 48911-
1201 Dakin lansing NA 48912-
1005 Shepard Lansing NA 48912-
4123 Balmoral Lansing NA 48911-
922 Baker Lansing NA 48910-
606 Leslie Lansing NA 48912-
1345 Emerson Lansing NA 48906-
725 E Park Terrace Lansing NA 48906-
1031 Queen Lansing NA 48906-
832 Johnson Lansing NA 48906-
333 N. Pennsylvania Lansing NA 48912-
530 S. Mifflin Lansing NA 48912
903 May St. Lansing NA 48906-
2040 Reo Rd. Lansing NA 48910-
515 Rulison Lansing NA 48915-
1521 Lyons Lansing NA 48910-

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $0.00



Affordable fixed-rate mortgages $0.00

Total Other Funding Sources $0.00

Grantee Activity Number: 9

Activity Title: General Program Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

9 Administration

Projected Start Date: Projected End Date:

10/01/2008 03/01/2019

National Objective: Responsible Organization:

N/A City of Lansing

Overall Jul 1 thru Sep 30, 2009 To Date

Total Projected Budget from All Sources N/A $599,216.00

Total CDBG Program Funds Budgeted N/A $599,216.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $6,037.20 $21,721.97
City of Lansing $6,037.20 $21,721.97

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

General administrative activities required to implement the NSP grant.

Location Description:
N/A

Activity Progress Narrative:

Administrative activites during the quarter included contract negotiations, hiring an NSP coordinator, preparing and issuing
RFPs for appraisals, hazard assessments and demolition, processing approvals for acquisition of tax foreclosured properties,
establishing criteria for screening property for acquisition and disposition, and developing procedures for billing, record keeping

and monitoring work flow.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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